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I. INTRODUCTION AND BACKGROUND1

A. Identification of Witness2

Q. Please state your name and business address.3

A. My name is Thomas J. Webb. My business address is 200 East Randolph Street,4

Chicago, Illinois 60601.5

Q. Are you the same Thomas J. Webb who previously submitted rebuttal testimony in6

this proceeding?7

A. Yes.8

B. Purposes of Surrebuttal Testimony9

Q. What are the purposes of your surrebuttal testimony in this proceeding?10

A. The purposes of my surrebuttal testimony are to respond to Illinois Commerce11

Commission (“Commission”) Staff witness Matthew Smith’s rebuttal testimony1 in12

which he: (1) elaborates his recommendations concerning The Peoples Gas Light and13

Coke Company’s (“Peoples Gas”) implementation of a Pipeline Safety Management14

System (“PSMS”); and (2) discusses the importance of moving gas meters from inside15

customers’ premises to outside the residences or buildings.16

C. Summary of Conclusions17

Q. Please summarize the conclusions of your surrebuttal testimony.18

A. The Joint Applicants propose to work with Staff to develop a common understanding of19

the expectations, scope, and regulatory oversight of a PSMS so it can be implemented20

under a common understanding and with rate recovery.21

1 ICC Staff Ex. 10.0.
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The Joint Applicants agree that moving meters outside of a building increases the22

margin of safety and customer convenience. Therefore, it is in Peoples Gas’ best interest23

to move as many meters outside in conjunction with its Accelerated Main Replacement24

Program (“AMRP”) as possible; however, revisiting completed AMRP areas or areas not25

part of AMRP will shift finite resources from completing main replacement to meter26

moves. This could potentially delay replacement of susceptible material, i.e., extend the27

AMRP. However, the Joint Applicants support a more rigorous process to assure a28

consistent set of criteria are used to provide a more uniform approach to meter moves.29

II. PIPELINE SAFETY MANAGEMENT SYSTEM30

Q. Staff witness Mr. Smith, referencing your rebuttal testimony, provides his thoughts31

on implementation of a PSMS. ICC Staff Ex. 10.0, 2:26-45. Please comment.32

A. The Joint Applicants agree with Mr. Smith that a PSMS could be beneficial and that it33

will, as the result of learning, evolve over time. However, for the reasons set forth in my34

rebuttal testimony, the Joint Applicants are hesitant to commit to implementing a PSMS35

immediately because expectations for structure, responsibilities, and results are not36

defined. Importantly, though, the Joint Applicants are willing to work with Staff over a37

two-year period, after the close of the acquisition, to develop a common understanding of38

the structure and responsibilities of a PSMS.39

III. INSIDE METERS40

Q. Concerning moving Peoples Gas’ meters outside, Mr. Smith revised the proposals41

from his direct testimony. In part, he now recommends that Peoples Gas move all42

inaccessible, inside customer meters, not associated with the AMRP, outdoors or to43
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an accessible inside location within ten years. ICC Staff Ex. 10.0, 6:130-133. Does44

this address Peoples Gas’ concerns?45

A. No. Peoples Gas initiated the AMRP in 2011. Since 2011, for completed AMRP work,46

approximately 37,000 meters remain inside. Under Mr. Smith’s proposal, that would47

require Peoples Gas to move a minimum of 37,000 meters over the next 10 years (an48

average annual requirement of 3,700). This figure does not include inside meters located49

on non-AMRP-related mains.50

Peoples Gas has the capacity to move approximately 25,000 meters per year as51

part of AMRP. The additional workload resulting from Mr. Smith’s proposal would52

equate to more than 14% of the total work overload for meter moves over the next 1053

years. This number is conservative for the following reasons:54

 It is only accounting for meters not moved in the last 4 years.55

 Since these meters were not moved the first time, Peoples Gas expects that56

this means they will tend to be more difficult to move, or they would have57

been moved in conjunction with the AMRP work, and, as a result, require58

more time and planning.59

This effort would greatly increase cost and potentially delay current AMRP efforts.60

Q. Mr. Smith also recommends that all meters associated with AMRP must be moved61

as part of AMRP and no later than 2030. ICC Staff Ex. 10.0, 6:125-129. Please62

comment.63

A. As discussed in my rebuttal testimony, the Joint Applicants share Mr. Smith’s desire to64

move all meters outside or to an accessible indoor location. As stated previously, Peoples65

Gas can move approximately 25,000 meters a year. This number will drop if66
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extraordinary efforts are required to move meters that cannot reasonably be relocated to67

another location, whether that is inside or out. Not only will this increase the cost of68

AMRP, but it could also negatively affect the schedule. However, the Joint Applicants69

agree that the decision process for leaving meters inside, or not centrally located, needs to70

be based on a common set of expectations that are uniformly applied. Therefore, within71

six months of closing of the acquisition, the Joint Applicants will develop a new process72

for Staff review, with standard criteria and approvals, describing when Peoples Gas will73

allow a meter to stay inside or in a de-centralized location. Peoples Gas will implement74

the new process and, as part of its discussions with Staff, work on developing and75

implementing refinements to the process.76

Q. Does this conclude your surrebuttal testimony?77

A. Yes.78


